

ID	Task Name	Duration	Start	Finish	Jul 14, '13					Jul 21, '13					Jul 28, '13					Aug 4, '13												
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	<b>Arecibo Observing Run</b>	<b>25 days</b>	<b>Mon 7/15/13</b>	<b>Fri 8/9/13</b>																												
2	unpack / assemble	2 days	Tue 7/16/13	Wed 7/17/13																												
3	cool down / backend integration	5 days	Thu 7/18/13	Mon 7/22/13																												
4	40 deg rotary plate install complete (latest)	0.5 days	Thu 7/18/13	Thu 7/18/13																												
5	pre-install mount	1 day	Fri 7/19/13	Fri 7/19/13																												
6	cable wrap routing complete (latest)	0.5 days	Mon 7/22/13	Mon 7/22/13																												
7	crane	2 days	Tue 7/23/13	Wed 7/24/13																												
8	survey & align	1 day	Thu 7/25/13	Thu 7/25/13																												
9	on-sky commissioning	3 days	Fri 7/26/13	Sun 7/28/13																												
10	observing	7 days	Mon 7/29/13	Sun 8/4/13																												
11	crane / warm up	2 days	Mon 8/5/13	Tue 8/6/13																												
12	disassemble / pack	2 days	Wed 8/7/13	Thu 8/8/13																												
13	<b>Cornell Personnel</b>	<b>19 days</b>	<b>Mon 7/15/13</b>	<b>Fri 8/9/13</b>																												
14	German Cortes	25 days	Mon 7/15/13	Fri 8/9/13																												
15	Amit Vishwas	25 days	Mon 7/15/13	Fri 8/9/13																												
16	Steve Parshley	15 days	Mon 7/15/13	Tue 7/30/13																												
17	Don Campbell	10 days	Mon 7/22/13	Thu 8/1/13																												
18	<b>BYU Personnel</b>	<b>16 days</b>	<b>Wed 7/17/13</b>	<b>Thu 8/8/13</b>																												
19	Brian Jeffs	9 days	Wed 7/17/13	Fri 7/26/13																												
20	Richard Black	16 days	Wed 7/17/13	Fri 8/2/13																												
21	Junming Diao	16 days	Tue 7/23/13	Thu 8/8/13																												
22	Karl Warnick	8 days	Thu 7/25/13	Fri 8/2/13																												
23	Jay Brady	14 days	Thu 7/25/13	Thu 8/8/13																												

Project: AO-PAF-prototype-2011 Date: Wed 6/5/13	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	